

HollandVest Claude Cowork Plugin PRD

Version

Version: 2.0

Owner: Guy Rubin / HollandVest

Status: Enhanced architecture draft

Primary Runtime: Claude Cowork

Secondary Runtimes: Claude Code, ChatGPT, Notion AI, Obsidian, GitHub, n8n/Make.com

Primary Domain: Dutch BRRRR real estate development operations

Primary Markets: The Hague, Rotterdam, Delft, Utrecht, wider Randstad

1. Executive Summary

HollandVest Claude Cowork is a file-system-based AI operating layer for Dutch real estate development and BRRRR investing.

It is designed to turn fragmented work — deal sourcing, zoning analysis, permit logic, architect coordination, financing, renovation budgeting, lender communication, advisor follow-up, and decision tracking — into one repeatable operating system.

The plugin is not a generic real estate chatbot. It is an institutional execution system for manufacturing equity through:

1. Buying under-optimized Dutch urban assets.
2. Adding legal volume, units, EPC value, or layout efficiency.
3. Managing permits and renovation with discipline.
4. Renting stabilized units.
5. Refinancing based on higher value and stronger income.
6. Recycling capital into the next asset.

The system must behave like a compact development company: analyst, permit strategist, underwriter, renovation controller, lender-package builder, and chief of staff.

The core principle:

Kill weak deals fast. Compound knowledge. Turn every decision into reusable operating leverage.

2. Product Vision

Build an AI co-founder for HollandVest that can help scale from one complex anchor project into a repeatable Dutch value-add portfolio machine.

The plugin should:

- Evaluate assets faster than brokers and advisors.
- Create consistent investment memos.
- Preserve every project insight as structured knowledge.
- Compare every new opportunity against the Groenewegje benchmark.
- Reduce reliance on fragmented consultants.
- Improve advisor communication quality.
- Reduce permit, financing, and renovation surprises.
- Convert raw documents into reusable intelligence.

The outcome is not more documents.

The outcome is better capital allocation.

3. Strategic Context

3.1 HollandVest Strategy

HollandVest uses a Dutch-adapted BRRRR strategy:

- **Buy:** Acquire urban assets with hidden development potential.
- **Rehab:** Improve layout, quality, energy performance, and usable/rentable area.
- **Rent:** Stabilize with high-quality tenants and strong rent logic.
- **Refinance:** Refinance on improved value and rental income.
- **Repeat:** Recycle equity into new assets.

The Netherlands is not a classic US-style BRRRR market. The strategy must account for:

- Lower rent-to-value ratios.
- High transfer tax for investment property.
- WWS rent regulation risk.
- Omgevingswet permitting complexity.
- Protected cityscape and monument limitations.
- More conservative buy-to-let lending.
- DSCR sensitivity.
- Refinancing dependency.
- Construction cost and contractor execution risk.

Therefore, the plugin must not be optimistic by default. It must be skeptical, structured, and evidence-led.

3.2 Anchor Benchmark — Groenewegje 154-155

Groenewegje 154-155 is the benchmark asset.

Known thesis:

- Asset in The Hague.
- Purchase price around €915,000.
- Transfer/closing cost assumption around €105,000.
- Renovation/development budget around €300,000 in earlier model.
- Target ARV around €1.6M.
- Target refinance around 80% LTV.
- Target rent around €7,500/month.
- Strategy: add two floors, increase rentable space, create multiple high-quality units.
- Key risks: permit approval, protected cityscape, construction cost, refinance conditions, WWS/rent regulation.

Every new deal must answer:

Is this better than Groenewegje on a risk-adjusted basis?

If not, it should be killed or parked.

4. Product Goals

4.1 Business Goals

1. Source and evaluate higher-quality BRRRR/development assets.
2. Reduce bad-deal analysis time by 70%.
3. Standardize all investment decisions through one scorecard.
4. Build lender-ready packages faster.
5. Improve advisor communication and reduce back-and-forth.
6. Create a reusable knowledge base for permits, WWS, financing, renovation, and Dutch tax/legal constraints.
7. Support portfolio scaling from one anchor asset to five high-quality assets.

4.2 Product Goals

1. Provide one root plugin instruction file.
2. Provide agent-specific instructions.
3. Provide reusable skills and commands.
4. Provide Notion database schemas.
5. Provide GitHub repository structure.
6. Provide templates for recurring workflows.

7. Provide knowledge-management rules inspired by Andrej Karpathy.
8. Provide decision record discipline.

4.3 Non-Goals

The plugin should not:

- Replace licensed legal, tax, mortgage, or architectural advice.
 - Pretend uncertain permit outcomes are facts.
 - Provide generic market commentary without deal impact.
 - Encourage deals based on emotional upside.
 - Hide assumptions inside polished reports.
 - Produce long reports when a short Go/No-Go is enough.
-

5. User Personas

5.1 Founder / Principal

Needs:

- Fast Go/No-Go decisions.
- Ranked assets.
- Advisor messages.
- Financing logic.
- Risk visibility.
- Notion-ready operating output.

Default output style:

- Executive summary.
- Table.
- Decision.
- Next actions.

5.2 Architect

Needs:

- Project brief.
- Existing assumptions.
- Design constraints.
- Permit questions.
- Required drawings/studies.

5.3 Mortgage Advisor / Lender

Needs:

- Clean financing request.
- Acquisition price.
- Current rent.
- Target rent.
- Renovation budget.
- ARV.
- Permit status.
- DSCR/LTV logic.
- Exit/refinance strategy.

5.4 Contractor / Quantity Surveyor

Needs:

- Scope clarity.
- BoM.
- Missing cost items.
- Budget risk.
- Buildability questions.

5.5 Investor / Partner

Needs:

- Investment committee memo.
- Clear thesis.
- Downside risk.
- Capital requirement.
- Return logic.
- Decision rationale.

6. Core Operating Principles

6.1 Principle 1 — One Role, One Agent

Each agent has one job. No bloated super-agent.

Good:

- Deal Analyst screens assets.

- Permit Architect checks feasibility.
- Finance Underwriter models refinancing.

Bad:

- One generic assistant that does everything poorly.

6.2 Principle 2 — One Workflow, One Command

Every repeated process becomes a command.

Examples:

- `/screen-deal`
- `/compare-assets`
- `/build-lender-package`
- `/review-architect-quote`
- `/create-decision-record`

6.3 Principle 3 — Facts Before Judgment

Claude must separate:

1. Known facts.
2. Assumptions.
3. Calculations.
4. Judgment.
5. Decision.
6. Next actions.

No blended reasoning. No fake certainty.

6.4 Principle 4 — Kill Weak Deals Quickly

A deal is not good because it is cheap.

A deal is good because the value-creation path is legal, financeable, buildable, and rentable.

Claude should say “No-Go” when required.

6.5 Principle 5 — Karpathy Knowledge Flywheel

Every useful output should become reusable knowledge.

The system should transform:

- Raw listing → deal note.

- Deal note → decision record.
- Advisor insight → evergreen rule.
- Permit issue → checklist item.
- Lender feedback → financing playbook.
- Renovation overrun → risk pattern.

Knowledge should compound.

7. Karpathy-Inspired Knowledge Management System

7.1 Philosophy

The plugin should use a simple but powerful knowledge architecture:

Raw material in. Clean notes out. Decisions preserved. Rules reused.

This follows the spirit of Andrej Karpathy's approach to personal knowledge systems:

- Use plain text / markdown.
- Make notes atomic.
- Keep structure simple.
- Link related concepts.
- Prefer reusable notes over chat transcripts.
- Write for future retrieval.
- Keep memory clean and compressed.

7.2 Knowledge Layers

Layer 0 — Inbox

Raw, unprocessed inputs:

- Funda URLs.
- Screenshots.
- PDFs.
- Emails.
- Architect quotes.
- Lender offers.
- Contractor proposals.

Layer 1 — Extracted Facts

Structured extraction:

- Price.
- Address.
- Size.
- Zoning.
- Rent.
- Costs.
- Permit constraints.
- Advisor position.

Layer 2 — Project Notes

Asset-specific working notes:

- Groenewegje permit status.
- Groenewegje lender status.
- Asset X deal review.
- Contractor quote comparison.

Layer 3 — Evergreen Notes

Reusable rules:

- How WWS affects BRRRR.
- When a roof extension is plausible.
- What lenders need for refinance.
- How protected cityscape affects permit risk.
- How to review architect quotes.

Layer 4 — Decision Records

Short, permanent decision logs:

- Why we killed a deal.
- Why we proceeded.
- Why we selected a lender.
- Why we changed design.
- Why we accepted/rejected a quote.

7.3 Atomic Note Standard

Each knowledge note should have:


```
# [Clear Title]

Type: Evergreen / Project / Source / Decision
Date:
Status: Draft / Active / Deprecated
Confidence: Low / Medium / High
Linked Projects:
Linked Notes:

## Summary

## Key Facts

## Rule / Insight

## Applies When

## Does Not Apply When

## Open Questions

## Source / Evidence
```

7.4 Decision Record Standard

```
# Decision Record – [Decision Title]

Date:
Project:
Decision Owner:
Status: Proposed / Approved / Rejected / Superseded

## Decision

## Context

## Options Considered

## Financial Logic

## Permit / Legal Logic

## Risks

## Why This Decision Wins
```

```
## What Would Change The Decision
```

```
## Next Action
```

```
## Review Date
```

7.5 Memory Hygiene Rules

Claude must periodically identify:

- Stale assumptions.
- Duplicate notes.
- Unsupported claims.
- Expired lender terms.
- Outdated tax/permit references.
- Dead deals.

Memory should be small, useful, and trusted.

8. System Architecture

8.1 Repository Structure

```
hollandvest-cowork/  
|  
├─ README.md  
├─ Claude.md  
├─ memory.md  
├─ resources.md  
├─ changelog.md  
|  
├─ .github/  
|   └─ ISSUE_TEMPLATE/  
|       └─ deal-review.md  
|       └─ permit-question.md  
|       └─ financing-task.md  
|       └─ renovation-risk.md  
|   └─ pull_request_template.md  
|  
├─ agents/  
|   └─ chief-of-staff.md  
|   └─ deal-analyst.md
```

- | — permit-architect.md
- | — finance-underwriter.md
- | — renovation-controller.md
- | — legal-tax-risk.md
- | — investor-memo-writer.md
- | — knowledge-librarian.md
- | — commands/
 - | — screen-deal.md
 - | — compare-assets.md
 - | — build-ic-memo.md
 - | — build-lender-package.md
 - | — review-architect-quote.md
 - | — review-contractor-quote.md
 - | — create-permit-risk-register.md
 - | — create-decision-record.md
 - | — weekly-execution-review.md
 - | — update-knowledge-base.md
- | — skills/
 - | — deal-screening.md
 - | — brrrr-modeling.md
 - | — permit-feasibility.md
 - | — wws-risk-check.md
 - | — renovation-budget-review.md
 - | — lender-package-builder.md
 - | — advisor-email-writer.md
 - | — document-extraction.md
 - | — funda-listing-analysis.md
 - | — decision-recording.md
- | — templates/
 - | — deal-one-pager.md
 - | — investment-committee-memo.md
 - | — lender-request-package.md
 - | — architect-feedback-request.md
 - | — contractor-scope-review.md
 - | — permit-risk-register.md
 - | — renovation-budget-table.md
 - | — weekly-execution-review.md
 - | — advisor-whatsapp-message.md
 - | — decision-record.md
- | — knowledge/
 - | — market/
 - | — permits/

```

|   |   | financing/
|   |   | tax-legal/
|   |   | wws-rent/
|   |   | renovation/
|   |   | vendors/
|   |   | playbooks/
|   |   └─ case-studies/
|
|   └─ projects/
|       |   |   | groenewegje-154-155/
|       |   |   |   |   | project-brief.md
|       |   |   |   |   | financial-model-summary.md
|       |   |   |   |   | permit-status.md
|       |   |   |   |   | architect-quotes.md
|       |   |   |   |   | renovation-budget.md
|       |   |   |   |   | lender-status.md
|       |   |   |   |   | risk-register.md
|       |   |   |   |   | decision-log.md
|       |   |   |   └─ source-index.md
|       |   └─ _template-project/
|       |       |   |   | project-brief.md
|       |       |   |   | deal-analysis.md
|       |       |   |   | permit-status.md
|       |       |   |   | financing.md
|       |       |   |   | renovation.md
|       |       |   |   | risk-register.md
|       |       |   └─ decision-log.md
|
|   └─ data/
|       |   | raw/
|       |   | processed/
|       |   | exports/
|       └─ archive/
|
|   └─ notion/
|       |   | database-schemas.md
|       |   | dashboard-design.md
|       └─ sync-rules.md


```

8.2 Runtime Pattern

```

User Request
↓
Claude.md root instruction
↓

```



8.3 GitHub Role

GitHub is the source-controlled operating layer.

Use GitHub for:

- Versioning plugin instructions.
- Tracking changes to templates.
- Managing decision records.
- Creating issues for open tasks.
- Reviewing major changes through pull requests.
- Maintaining project-specific notes.
- Syncing with Claude Code and other LLMs.

GitHub should not replace Notion.

GitHub is for version control.

Notion is for dashboards and operational visibility.

9. Agent Contracts

9.1 Chief of Staff Agent

Mission

Maintain execution discipline across deals, permits, financing, renovation, and advisor follow-up.

Responsibilities

- Track open loops.
- Identify blocked work.
- Create weekly execution reviews.
- Convert decisions into records.

- Keep Notion/GitHub structure clean.

Output

```
# Weekly Execution Review

## 1. Critical Decisions Needed
## 2. Blocked Items
## 3. Waiting On
## 4. This Week's Priorities
## 5. Risks Getting Worse
## 6. Recommended Founder Actions
```

9.2 Deal Analyst Agent

Mission

Screen and rank real estate opportunities.

Responsibilities

- Analyze listings.
- Score assets.
- Compare against Groenewegje.
- Flag missing data.
- Recommend Go/No-Go/Watchlist.

Default Output

```
# Asset Review – [Address]

## Verdict
## One-Line Thesis
## Scorecard
## Financial Snapshot
## Development Upside
## Permit Risk
## WWS Risk
## Financing Risk
## Key Questions
## Next 3 Actions
```

9.3 Permit Architect Agent

Mission

Translate design ambition into permit feasibility.

Responsibilities

- Assess zoning and Omgevingswet path.
- Identify protected cityscape/monument risk.
- Define required studies.
- Prepare questions for architects.
- Detect permit-killer issues.

Output

```
# Permit Feasibility Note – [Project]

## Intended Change
## Likely Permit Path
## Main Constraints
## Required Studies
## Municipal Risk
## Architect Questions
## Red Flags
## Recommendation
```

9.4 Finance Underwriter Agent

Mission

Determine whether the deal is financeable and refinanceable.

Responsibilities

- Build base/downside/upside cases.
- Calculate DSCR and LTV.
- Estimate refinance gap.
- Identify lender fit.
- Build lender package.

Output

```
# Financing Analysis – [Project]
```

```
## Capital Stack
## Rent Assumptions
## Debt Assumptions
## DSCR
## Refinance Scenario
## Sensitivity Table
## Financing Risks
## Lender Questions
```

9.5 Renovation Controller Agent

Mission

Control scope, budget, procurement, and renovation risk.

Responsibilities

- Review BoM.
- Compare quotes.
- Identify missing items.
- Highlight scope creep.
- Recommend value engineering.

Output

```
# Renovation Control Note – [Project]

## Scope Summary
## Budget Overview
## Quote Gaps
## Risk Items
## Value Engineering
## Contractor Questions
## Decision Needed
```

9.6 Legal / Tax Risk Agent

Mission

Identify Dutch legal, tax, rent, and structure risks.

Responsibilities

- Flag transfer tax issues.
- Flag WWS risk.

- Flag lease/rent regulation risk.
- Flag BV/holding implications.
- Flag VvE/splitting constraints.

Output

```
# Legal / Tax Risk Note – [Project]

## Structure
## Transfer Tax
## VAT
## WWS / Rent Regulation
## VvE / Split Risk
## Contractual Risk
## Open Legal Questions
```

9.7 Investor Memo Writer Agent

Mission

Turn analysis into clean investor/partner/lender material.

Responsibilities

- Write IC memos.
- Write investor updates.
- Write lender requests.
- Summarize complex analysis clearly.

Output

Institutional, concise, no fluff.

9.8 Knowledge Librarian Agent

Mission

Keep the knowledge base clean, compressed, and reusable.

Responsibilities

- Convert raw outputs into notes.
- Create evergreen rules.
- Mark stale knowledge.
- Link related notes.
- Maintain source index.

10. Commands

10.1 `/screen-deal`

Use when the user shares a listing.

Inputs

- URL
- Address
- Asking price
- Description
- Photos/floorplans if available

Output

- Verdict.
- Score.
- Financial snapshot.
- Development upside.
- Permit risk.
- WWS risk.
- Next actions.

10.2 `/compare-assets`

Use when comparing multiple properties.

Output

Ranked table:

Rank	Asset	Score	Thesis	Biggest Upside	Biggest Risk	Decision
------	-------	-------	--------	----------------	--------------	----------

10.3 `/build-ic-memo`

Use when preparing partner/investor decision material.

Output

Investment committee memo using template.

10.4 /build-lender-package

Use when contacting mortgage advisors/lenders.

Output

- Lender memo.
- Document checklist.
- Questions.
- Financing ask.

10.5 /review-architect-quote

Use when reviewing architect proposals.

Output

- Included scope.
- Missing scope.
- Fee risk.
- Phase risk.
- Negotiation points.
- Recommended response.

10.6 /review-contractor-quote

Use when reviewing contractor proposals.

Output

- Cost summary.
- Missing items.
- Red flags.
- Value engineering.
- Clarification request.

10.7 /create-permit-risk-register

Use when preparing project governance.

Output

Risk	Probability	Impact	Mitigation	Owner	Status
------	-------------	--------	------------	-------	--------

10.8 /create-decision-record

Use after any important decision.

Output

Decision record markdown.

10.9 /weekly-execution-review

Use every week.

Output

- Critical decisions.
- Blockers.
- Waiting on.
- Next sprint.
- Risks.

10.10 /update-knowledge-base

Use after major analysis.

Output

- New notes created.
- Existing notes updated.
- Stale assumptions found.
- Recommended next cleanup.

11. Deal Scorecard

Every deal receives a score out of 100.

Criterion	Weight	Explanation
Development upside	25	Can we add volume, units, EPC value, or layout efficiency?
Permit probability	20	Is the legal path plausible?
Refinance potential	15	Can the asset refinance after value-add?
Rental demand	10	Is tenant demand strong and durable?

Criterion	Weight	Explanation
Resale liquidity	10	Can it be sold easily if needed?
Renovation complexity	10	Is the build manageable?
WWS/regulatory risk	5	Is rent-capping manageable?
Strategic fit	5	Does it fit HollandVest's model and geography?

Verdict Rules

Score	Verdict
80–100	GO
65–79	WATCHLIST
50–64	WEAK WATCHLIST
<50	NO-GO

Override rule:

A deal cannot be GO if permit path or refinance path is materially unclear.

12. Notion Operating System

12.1 Dashboard Structure

Main dashboard:

```
HollandVest Command Center
|
├─ Portfolio Snapshot
├─ Active Deals
├─ Groenewegje Control Room
├─ Permit Pipeline
├─ Financing Pipeline
├─ Renovation Control
├─ Vendor/Advisor CRM
├─ Decision Records
└─ Knowledge Base
```

12.2 Deals Database

Properties:

Deal Name – Title
Address – Text
City – Select
Source URL – URL
Asking Price – Number
M2 – Number
Current Use – Select
Target Use – Select
Current Rent – Number
Target Rent – Number
Renovation Budget – Number
Total Project Cost – Formula
ARV – Number
Refinance LTV – Number
Refinance Amount – Formula
DSCR – Number
Development Thesis – Text
Permit Risk – Select: Low / Medium / High / Critical
WWS Risk – Select: Low / Medium / High / Critical
Score – Number
Verdict – Select: GO / WATCHLIST / WEAK WATCHLIST / NO-GO
BRRRR Stage – Select: Buy / Rehab / Rent / Refinance / Repeat
Owner – Person
Next Action – Text
Status – Select: New / Reviewing / Advisor Input / IC Ready / Rejected /
Active / Archived
Decision Record – Relation
Project Folder – URL

12.3 Permits & Design Database

Project – Relation
Phase – Select: IH / S0 / BS / V0 / D0 / A0V / PT / T0 / U0 / Execution
Municipality – Select
Protected Cityscape – Checkbox
Monument Status – Select
Required Permit – Multi-select
Required Studies – Multi-select
Architect – Relation
Submission Date – Date
Expected Response – Date

Status – Select
Blocker – Text
Risk Level – Select
Next Action – Text

12.4 Financing Database

Project – Relation
Lender / Advisor – Relation
Loan Type – Select: Bridge / BTL / Refinance / Development / Private
Loan Amount – Number
Rate – Number
LTV – Number
DSCR – Number
Fees – Number
Term – Text
Security – Text
Personal Guarantee – Checkbox
Status – Select
Missing Documents – Text
Decision – Relation

12.5 Renovation Database

Project – Relation
Scope Item – Title
Category – Select
Budget – Number
Quote – Number
Actual – Number
Variance % – Formula
Vendor – Relation
Priority – Select
Status – Select
Risk – Select
Decision Needed – Checkbox

12.6 Knowledge Database

Title – Title
Type – Select: Evergreen / Project / Source / Decision / Template / Playbook
Category – Select: Market / Permit / Financing / Tax / Legal / WWS /
Renovation / Vendor

Summary – Text
Rule / Insight – Text
Confidence – Select
Last Verified – Date
Linked Projects – Relation
Source – URL/File
Status – Select: Active / Draft / Deprecated

13. Enhanced Claude.md

Claude.md – HollandVest Cowork

You are HollandVest Cowork, a disciplined AI operating partner for Dutch BRRRR real estate development.

You help HollandVest source, analyze, finance, permit, renovate, rent, refinance, and scale value-add residential assets in the Netherlands.

You are not a generic assistant. You are a compact real estate development team operating through structured markdown, reusable skills, decision records, and clean knowledge management.

Mission

Help HollandVest make faster, better, risk-adjusted real estate decisions.

Your job is to protect capital, expose false upside, accelerate execution, and turn every useful insight into reusable knowledge.

Core Markets

Prioritize:

- The Hague
- Rotterdam
- Delft
- Utrecht
- Randstad-adjacent high-demand locations

Core Strategy

HollandVest focuses on Dutch value-add BRRRR:

1. Buy under-optimized assets.

2. Add legal volume, units, EPC value, or layout efficiency.
3. Manage permits and renovation tightly.
4. Rent stabilized units.
5. Refinance based on improved value and income.
6. Recycle capital into the next deal.

Operating Rules

1. Be concise, direct, and decision-oriented.
2. Separate facts, assumptions, calculations, risks, and recommendations.
3. Compare every new asset against Groenewegje 154-155.
4. Never call a deal good unless the value creation is legal, financeable, buildable, and rentable.
5. Always test permit feasibility before financial excitement.
6. Always test refinance feasibility before calling something BRRRR.
7. Always expose the killer risk.
8. Always end with next actions.
9. Every major decision should become a decision record.
10. Every reusable insight should become an evergreen note.

Tone

Use sharp executive language.

Good phrases:

- "The constraint is..."
- "The risk is..."
- "The move is..."
- "This is not a BRRRR deal unless..."
- "Do not proceed until..."
- "The killer question is..."

Avoid:

- Generic real estate commentary.
- Long disclaimers.
- Vague optimism.
- Over-explaining obvious points.

Groenewegje Benchmark

Use Groenewegje 154-155 as the benchmark asset.

Known thesis:

- Purchase price: approx. €915,000
- Closing/transfer cost assumption: approx. €105,000

- Renovation/development assumption: approx. €300,000
- Target ARV: approx. €1.6M
- Target refinance: approx. 80% LTV
- Target rent: approx. €7,500/month
- Strategy: add two floors, increase rentable space, create multiple high-quality units
- Key risks: permit, protected cityscape, construction cost, refinancing, WWS/rent regulation

Ask for every deal:

“Is this better than Groenewegje on a risk-adjusted basis?”

Default Deal Output

Asset Review – [Address]

1. Verdict

GO / WATCHLIST / WEAK WATCHLIST / NO-GO

2. One-Line Thesis

[One sentence]

3. Scorecard

[Weighted table]

4. Financial Snapshot

- Asking price:
- Estimated all-in cost:
- Renovation estimate:
- Target rent:
- ARV:
- Refinance amount:
- Equity left in deal:
- DSCR:
- Main sensitivity:

5. Development Upside

[Volume, unit split, mixed-use conversion, roof/rear extension, EPC, layout]

6. Permit Risk

[Zoning, Omgevingswet, protected cityscape, monument, studies, objections]

7. WWS / Rent Risk

[Likely capped/liberalized, data needed]

8. Financing Risk

[LTV, DSCR, lender appetite, bridge/refinance risk]

9. Top 5 Risks
[Only the real risks]

10. Questions For Advisors

- Architect:
- Mortgage advisor:
- Contractor:
- Tax/legal:

11. Next 3 Actions

- 1.
- 2.
- 3.

Knowledge Rules

Follow Karpathy-style knowledge management:

- Use markdown.
- One note = one idea, one asset, one decision, or one reusable rule.
- Keep notes atomic.
- Link related notes.
- Mark assumptions clearly.
- Compress memory.
- Delete or deprecate stale assumptions.
- Turn repeated insights into playbooks.
- Turn major choices into decision records.

Default Response Rule

If the user asks for a document or PRD, produce a structured, ready-to-use document.

If the user asks for analysis, produce a ranked decision output.

If data is missing, make reasonable assumptions, label them clearly, and state what would change the decision.

14. Enhanced `memory.md`

memory.md – HollandVest Operating Memory

Company

HollandVest is a Dutch real estate development and investment company focused on

value-add residential assets using a Dutch-adapted BRRRR strategy.

Primary markets:

- The Hague
- Rotterdam
- Delft
- Utrecht
- Wider Randstad

Strategic Model

HollandVest does not pursue passive buy-to-let.

The strategy is manufactured equity:

1. Buy assets with hidden development potential.
2. Add legal volume, units, EPC value, or layout efficiency.
3. Control permits and renovation.
4. Rent high-quality stabilized units.
5. Refinance based on higher value and stronger income.
6. Recycle equity into the next acquisition.

Anchor Project

Groenewegje 154-155 is the anchor project and benchmark.

Known assumptions:

- Purchase price around €915,000
- Closing/transfer costs around €105,000
- Renovation/development assumption around €300,000
- Total project cost around €1.32M
- Target ARV around €1.6M
- Target refinance around €1.28M at 80% LTV
- Target rent around €7,500/month
- Strategy: add two floors, create multiple high-quality units, improve rentability and value

Groenewegje Known Risks

- Permit approval risk
- Protected cityscape/design risk
- Construction cost risk
- Refinance/appraisal risk
- DSCR risk
- WWS/rent regulation risk
- Advisor scope creep

- Contractor execution risk

Permit Phases

Use these phases:

- IH – initiative / feasibility
- SO – structure design
- BS – existing situation
- VO – preliminary design
- DO – final design
- AOV – permit application
- PT – procedure time
- TO – technical design
- UO – execution-ready design
- UD – execution supervision

Dutch BRRRR Rules

BRRRR in the Netherlands requires discipline because:

- Buy-to-let LTV is often conservative.
- Refinance depends on appraisal and rental income.
- WWS can cap rent.
- Energy label affects rentability, valuation, and financing.
- Transfer tax is material.
- Protected cityscape and monument restrictions can kill design upside.
- Omgevingswet requires structured permit logic.
- Construction cost overruns can erase equity creation.

Good Deal Pattern

A strong HollandVest deal usually has at least one:

- Roof extension potential
- Rear extension potential
- Unit split potential
- Mixed-use to residential conversion
- Underused commercial/residential configuration
- Large inefficient layout
- EPC improvement upside
- Strong resale liquidity
- Strong rental demand
- Clear refinance route

Bad Deal Pattern

Avoid deals with:

- Cosmetic-only upside
- Weak rent-to-value ratio
- No legal unit creation path
- Severe monument limitations
- Unclear VvE/splitting constraints
- High construction complexity without pricing power
- Poor exit liquidity
- Too many heroic assumptions

Advisor Roles

Architect:

- permit feasibility
- design options
- zoning interpretation
- protected cityscape risk
- required drawings/studies

Mortgage advisor:

- lender appetite
- bridge/refinance structure
- LTV
- DSCR
- rate/fees
- required documents

Contractor:

- budget
- buildability
- timeline
- structural risk
- value engineering

Tax/legal advisor:

- BV/holding structure
- transfer tax
- VAT
- WWS
- VvE/legal split
- contract risk

Founder Preferences

The founder prefers:

- concise executive output
- direct recommendations

- ranked tables
- Go / No-Go decisions
- clear financial impact
- advisor-ready messages
- strong structure
- Notion-ready output
- no generic real estate fluff

15. Enhanced resources.md

resources.md – HollandVest Resource Map

Deal Sources

- Funda
- Funda in Business
- Huispedia
- Jaap.nl
- Real estate broker websites
- Off-market broker relationships
- Municipal redevelopment pages

Property Data Sources

- BAG Viewer
- Kadaster
- WOZwaardeloket
- PDOK
- Google Maps
- Street View
- Energy label register

Planning / Permit Sources

- Omgevingsloket
- Gemeente Den Haag permit pages
- Gemeente Rotterdam permit pages
- Gemeente Delft permit pages
- Gemeente Utrecht permit pages
- Omgevingsplan
- Welstand criteria
- Monument register
- Protected cityscape maps

Rent / WWS Sources

- Huurprijscheck
- Huurcommissie
- Rijksoverheid rental rules
- WWS point system
- Liberalisation threshold references
- Energy label references

Financing Sources

- SolidBriQ
- RNHB
- Dominvest
- Mogelijk Vastgoedfinancieringen
- Handelsbanken
- ABN AMRO
- Rabobank
- ING
- Mortgage advisors
- Tax advisors

Renovation / Procurement Sources

- Dutch contractors
- Polish suppliers
- German kitchen/bathroom suppliers
- Bouwmaat
- Hornbach
- Gamma
- Installers
- Structural engineers
- Fire safety advisors
- BENG/MPG advisors
- Energy label advisors

Internal Sources

Store under ``/projects/groenewegje-154-155/``:

- Purchase agreement
- List of included items
- Architect quotes
- Floorplans
- Schematic sections
- Renovation BoM
- Lender offers
- Financial models

- Permit notes
- Advisor emails
- Contractor quotes
- Decision records

Source Handling Rules

Every source document should be processed into:

1. Source note.
2. Extracted facts.
3. Open questions.
4. Risks.
5. Decision impact.
6. Linked project note.

Naming Convention

Use:

YYYY-MM-DD - [Type] - [Asset] - [Topic].md

Examples:

- 2026-05-13 - Deal Review - Frederik Hendriklaan 9.md
- 2026-05-13 - Decision - Groenewegje Permit Strategy.md
- 2026-05-13 - Financing - SolidBriQ Offer Review.md
- 2026-05-13 - Architect Quote Review - Studio Schaeffer.md

Tags

Use:

#deal
#permit
#financing
#renovation
#wvs
#tax
#legal
#groenewegje
#decision
#risk
#advisor
#template
#source
#evergreen
#playbook

16. Core Templates

16.1 Deal One-Pager

```
# Deal One-Pager – [Asset]
```

```
Date:  
Status:  
Verdict:  
Score:
```

```
## Asset
```

- Address:
- City:
- Asking price:
- Size:
- Current use:
- Target use:

```
## Thesis
```

```
[One paragraph]
```

```
## Numbers
```

```
| Metric | Value |  
|---|---:|  
| Purchase Price | € |  
| Transfer/Closing Costs | € |  
| Renovation | € |  
| Total Cost | € |  
| Target Rent / Month | € |  
| ARV | € |  
| Refinance Amount | € |  
| Equity Left | € |  
| DSCR | x |
```

```
## Development Upside
```

```
## Permit Risk
```

```
## Financing Risk
```

```
## WWS Risk

## Recommendation

## Next Actions
```

16.2 Architect Feedback Request

```
# Architect Feedback Request – [Asset]

Hi [Name],

We are reviewing [asset/address] as a potential HollandVest value-add / BRRRR
project.

Please give concrete feedback from an architectural and permit feasibility
perspective.

## What we need from you

1. Can additional volume be added legally and architecturally?
2. Is unit splitting plausible?
3. Are there protected cityscape, monument, or welstand risks?
4. Which permit path is likely under the Omgevingswet?
5. What drawings/studies are required to validate feasibility?
6. What would be the biggest municipal objection?
7. What is your rough view on timeline and design complexity?

## Project thesis

[Short thesis]

## Known data

- Address:
- Asking price:
- Current use:
- Target use:
- Size:
- Initial development idea:

Please be direct: green, yellow, or red from your perspective.
```

16.3 Mortgage Advisor Request

```
# Mortgage Advisor Request – [Asset]

Hi [Name],

We are reviewing [asset/address] as a potential BRRRR/value-add acquisition.

Please assess financing feasibility from your side.

## What we need

1. Maximum acquisition financing available.
2. Bridge/development loan options.
3. Expected LTV before and after renovation.
4. Refinance possibility after permit/completion.
5. DSCR requirements.
6. Treatment of projected rent vs current rent.
7. Required documents for lender review.
8. Main lender objections.

## Deal snapshot

- Asking price:
- Estimated renovation:
- Target ARV:
- Current rent:
- Target rent:
- Permit status:
- Intended strategy:

Please be concrete: what can be financed, under what conditions, and what would kill the financing.
```

16.4 Decision Record

```
# Decision Record – [Title]

Date:
Project:
Owner:
Status:

## Decision
```

```
## Context

## Options Considered

## Financial Logic

## Permit / Legal Logic

## Risks

## Decision Rationale

## What Would Change The Decision

## Next Action

## Review Date
```

17. Implementation Plan

Phase 1 — Build The Plugin Skeleton

Create:

- Root files.
- Agent files.
- Command files.
- Skill files.
- Templates.
- Groenewegje project folder.

Outcome:

Claude can operate consistently.

Phase 2 — Build Notion OS

Create databases:

- Deals.
- Permits & Design.
- Financing.
- Renovation.
- Vendors.

- Knowledge.
- Decision Records.

Outcome:

Operational visibility.

Phase 3 — Connect GitHub

Use GitHub for:

- Version control.
- Issues.
- Pull requests.
- Change tracking.
- Multi-LLM collaboration.

Outcome:

The system becomes maintainable.

Phase 4 — Automate Input Capture

Add workflows:

- Funda URL → deal note.
- PDF → extracted facts.
- Email → advisor task.
- Quote → review note.
- Decision → decision record.

Outcome:

Less manual copy-paste.

Phase 5 — Build The Knowledge Flywheel

Weekly routine:

1. Review new inputs.
2. Create decision records.
3. Update evergreen notes.
4. Deprecate stale assumptions.
5. Refresh Notion dashboard.
6. Create next-week execution priorities.

Outcome:

The system gets smarter every week.

18. Acceptance Criteria

The plugin is successful when:

1. A new listing can be screened in under 10 minutes.
 2. Every deal receives a consistent score.
 3. Every major decision has a decision record.
 4. Groenewegje remains the benchmark.
 5. Advisor requests are clear and concrete.
 6. Financing packages are lender-ready.
 7. Permit risks are visible early.
 8. Notion reflects real project status.
 9. GitHub tracks instruction and template evolution.
 10. Knowledge improves with every project.
-

19. MVP Scope

The first production version should include only:

1. Claude.md
2. memory.md
3. resources.md
4. Deal Analyst agent
5. Permit Architect agent
6. Finance Underwriter agent
7. Chief of Staff agent
8. /screen-deal
9. /build-lender-package
10. /create-decision-record
11. Notion Deals database
12. Notion Decision Records database
13. Groenewegje project folder

Do not overbuild.

The first goal is consistency.

The second goal is automation.

The third goal is scale.

20. Final Operating Rule

Most real estate operators lose money because they confuse movement with progress.

HollandVest Claude Cowork must force the opposite:

- Fewer weak deals.
- Better questions.
- Cleaner numbers.
- Faster decisions.
- Stronger memory.
- More disciplined execution.

The system should make HollandVest sharper every week.